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TROPHY CLTROPHY CLUB DR, MEADOWBRROK LN & 410 410 0% 22-Jul-19 03-Sep-20 -1

SUNDANCSUNDANCE COURT 105 105 0% 22-Jul-19 03-Nov-19 -1

A1000 MOBILIZATION 2 2 0% 22-Jul-19 23-Jul-19 -1
A1010 TRAFFIC CONTROL 1 1 0% 24-Jul-19 24-Jul-19 -1
A1020 SWPPP 1 1 0% 25-Jul-19 25-Jul-19 -1
A1030 ROW PREP 2 2 0% 26-Jul-19 27-Jul-19 -1
A1040 WATER LINE B 10 10 0% 28-Jul-19 06-Aug-19 -1
A1050 PAVEMENT REMOVAL (PH 1) 6 6 0% 07-Aug-19 12-Aug-19 -1
A1060 FLATWORK / DRIVEWAY REMOVAL (PH 2) 5 5 0% 13-Aug-19 17-Aug-19 -1
A1070 8" LIME STABILIZATION (PH 1) 4 4 0% 18-Aug-19 21-Aug-19 -1
A1080 6" CONCRETE PAVEMENT (PH 1) 7 7 0% 22-Aug-19 28-Aug-19 -1
A1090 FLATWORK / DRIVEWAY 7 7 0% 29-Aug-19 04-Sep-19 -1
A1100 PAVEMENT REMOVAL (PH 2) 6 6 0% 05-Sep-19 10-Sep-19 -1
A1110 FLATWORK / DRIVEWAY REMOVAL (PH 2) 5 5 0% 11-Sep-19 15-Sep-19 -1
A1120 8" LIME STABILIZATION (PH 2) 4 4 0% 16-Sep-19 19-Sep-19 -1
A1130 6" CONCRETE PAVEMENT (PH 2) 7 7 0% 20-Sep-19 26-Sep-19 -1
A1140 FLATWORK / DRIVEWAY (PH 2) 7 7 0% 27-Sep-19 03-Oct-19 -1
A1150 STREET LIGHT 3 3 0% 04-Oct-19 06-Oct-19 -1
A1160 RESTORING PARKWAY / YARD / MAILBOX 4 4 0% 07-Oct-19 10-Oct-19 -1
A1170 PAVEMENT MARKINGS 1 1 0% 11-Oct-19 11-Oct-19 -1
A1180 CLEAN UP 8 8 0% 12-Oct-19 19-Oct-19 -1
A1190 FINAL ACCEPTANCE 15 15 0% 20-Oct-19 03-Nov-19 -1

TROPHY CTROPHY CLUB DRIVE 190 190 0% 04-Nov-19 11-May-20 -1

A2000 MOBILIZATION 2 2 0% 04-Nov-19 05-Nov-19 -1
A2010 TRAFFIC CONTROL 2 2 0% 06-Nov-19 07-Nov-19 -1
A2020 SWPPP 2 2 0% 08-Nov-19 09-Nov-19 -1
A2030 ROW PREP / TREE ROUT BARRIER / SCREEN W 12 12 0% 10-Nov-19 21-Nov-19 -1
A2040 PAVEMENT REMOVAL (PH 1) 10 10 0% 22-Nov-19 01-Dec-19 -1
A2050 FLATWORK / MEDIAN REMOVAL (PH 1) 9 9 0% 02-Dec-19 10-Dec-19 -1
A2060 INLET STRUCTURES / STORM DRAIN 10 10 0% 11-Dec-19 20-Dec-19 -1
A2070 8" LIME STABILIZATION (PH 1) 9 9 0% 21-Dec-19 29-Dec-19 -1
A2080 8" CONCRETE PAVEMENT (PH 1) 14 14 0% 30-Dec-19 12-Jan-20 -1
A2090 MEDIAN RECONSTRUCTION 14 14 0% 13-Jan-20 26-Jan-20 -1
A2100 PAVEMENT REMOVAL (PH 2) 7 7 0% 27-Jan-20 02-Feb-20 -1
A2110 8" LIME STABILIZATION ( PH 2) 7 7 0% 03-Feb-20 09-Feb-20 -1
A2120 8" CONCRETE PAVEMENT (PH 2) 16 16 0% 10-Feb-20 25-Feb-20 -1
A2130 MEDIAN RECONSTRUCTION 16 16 0% 26-Feb-20 12-Mar-20 -1
A2140 PARKWAY RESTORATION 14 14 0% 13-Mar-20 26-Mar-20 -1
A2150 PAVEMENT MARKINGS 2 2 0% 27-Mar-20 28-Mar-20 -1
A2160 CLEAN UP 14 14 0% 29-Mar-20 11-Apr-20 -1
A2170 FINAL ACCEPTANCE 30 30 0% 12-Apr-20 11-May-20 -1

MEADOWBMEADOWBROOK LANE 115 115 0% 12-May-20 03-Sep-20 -1

A3000 MOBILIZATION 2 2 0% 12-May-20 13-May-20 -1
A3010 TRAFFIC CONTROL 1 1 0% 14-May-20 14-May-20 -1
A3020 SWPPP 1 1 0% 15-May-20 15-May-20 -1
A3030 ROW PREP / TREE ROOT BARRIER 4 4 0% 16-May-20 19-May-20 -1
A3040 WATER LINE 10 10 0% 20-May-20 29-May-20 -1
A3050 SUBDRAIN 4 4 0% 30-May-20 02-Jun-20 -1
A3060 PAVEMENT REMOVAL (PH 1) 6 6 0% 03-Jun-20 08-Jun-20 -1
A3070 FLATWORK / DRIVEWAY REMOVAL (PH 1) 5 5 0% 09-Jun-20 13-Jun-20 -1
A3080 8" LIME STABILIZATION (PH 1) 4 4 0% 14-Jun-20 17-Jun-20 -1
A3090 8" CONCRETE PAVEMENT (PH 1) 6 6 0% 18-Jun-20 23-Jun-20 -1
A3100 FLATWORK / DRIVEWAY (PH 1) 8 8 0% 24-Jun-20 01-Jul-20 -1
A3110 PAVEMENT REMOVAL (PH 2) 6 6 0% 02-Jul-20 07-Jul-20 -1
A3120 FLATWORK / DRIVEWAY REMOVAL (PH 2) 5 5 0% 08-Jul-20 12-Jul-20 -1
A3130 8" LIME STABILIZATION ( PH 2) 4 4 0% 13-Jul-20 16-Jul-20 -1
A3140 8" CONCRETE PAVEMENT (PH 2) 6 6 0% 17-Jul-20 22-Jul-20 -1
A3150 FLATWORK / DRIVEWAY (PH 2) 8 8 0% 23-Jul-20 30-Jul-20 -1
A3160 STREET LIGHTING 3 3 0% 31-Jul-20 02-Aug-20 -1
A3170 RESTORATION PARKWAY / YARD / MAILBOX 8 8 0% 03-Aug-20 10-Aug-20 -1
A3180 PAVEMENT MARKINGS 1 1 0% 11-Aug-20 11-Aug-20 -1
A3190 CLEAN UP 8 8 0% 12-Aug-20 19-Aug-20 -1
A3200 FINAL ACCEPTANCE 15 15 0% 20-Aug-20 03-Sep-20 -1
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